

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B NABARD work - RIDF XI scheme - R&B Circle Kurnool- Improvements to Arikera cross road to Holagunda from Km 13/0 to 24/4 (via) Virupapuram in Kurnool District - Revised Administrative Sanction - Accorded - Orders -Issued.

-----

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 11

Dt. 16-01-2010.

Read the following:

1. G.O.Ms.No.195, TR&B Dept, Dt.11-10-2006.
2. From the Chief Engineer (R&B) NABARD,  
Lr.No.2907/DCE(N)/DEE-II/AEE-6/2006, Dt.09-2-2009.

\*\*\*\*\*

ORED R:

In the G.O.first read above Government have accorded administrative sanction for an amount of Rs.216.00 lakhs for the subject work under RIDF- XI.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for revised administrative sanction for the subject work for an amount of Rs.219.67 Lakhs and stated that the excess in the revised estimate is mainly due to excess tender premium and price adjustment.

3. Government after careful examination of the matter hereby accord revised administrative sanction for the work Improvements to Arikera cross road to Holagunda from Km 13/0 to 24/4 (via) Virupapuram in Kurnool District for an amount of Rs.219.67 lakhs (Rupees two crore nineteen lakhs and sixty seven thousand only) as against the administrative sanction of Rs.216.00 lakhs under NABARD, RIDF-XI.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the mater accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.18384/371/RIDF/WAI/09 Dt. 24.08.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D.LAKSHMI PARTHASARATHY  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy To:

The General Manager,NABARD,Regl.Office,1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (W.A.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept.

SF/SC TO C.No.1956/RI-I/2009.

//FORWARDED::BY ORDER//

SECTION OFFICER